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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Mathur, Lalit

Diary #: 021 Date: 25-Feb-2010 Thursday

Approved Date:

Shift Hours: 06:30 am 06:00 pm Break: Over Time: 03:00

Const Calendar Day: 170

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Bid Item: 056 E-L01-OBG.05604-0120F4 E Line Lift 01 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-OBG.05604-0120F4 E Line Lift 03 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-OBG.05604-0120F4 E Line Lift 04 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

Weather: Wet morning – Hi 58°F Low 50 cold, sunny rest of day, very windy.

Description of Work by ABF and its Sub-contractors.

W2 Activities
ABF is not performing any activities at W2.
ABF’s laborer are working on miscellaneous tasks on top of W2.

Pier 7 Activities
·
·ABF was using Pier-7 Gantry crane, Boom crane, barge crane, forklifts and man lift.
·ABF is working on installing handrails, lights etc on Lift 1W and 2-W.
·ABF was also working on CB-1.
·ABF is also grinding off the paint from the welding surfaces at the west edges of Lift 4-E.

056 E-L04-OBG.056
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Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 021 Date: 25-Feb-2010 Thursday

·Barges containing Lifts 2-W & 3-W, Lifts 1-W & 4-W and CB-1 are all anchored at Pier 7.
·ABF loaded the barge 204 containing CB-1 with some of temporary works received in the last ship.
·Most of the temporary works received in the last ship are being moving around and constantly shifted.
·ABF has brought the Slider and Lifting Frame for Lift 1-W to Pier 7.
·I checked the operations in the morning, noon and later in the afternoon.

OBG Lift Activities at Site:
·ABF people started working at 7:00 AM. Some people worked up to 3:30 PM, the welders up to 5:30 PM,
welding superintendent up 8 PM.
·Today, the Iron workers working on Shear Plates on the north side had to stay up to almost 9:30 PM
including the elevator operator.

·Lift 4-E Operations.
·As of last night, Lift E-4 had been moved Truss PP 34.
·The Target PP is PP 18.
·ABF did not start moving till about 8 AM.
·In the mean while, they were trying to install shear plates on the north side.
·By 11:30 AM, ABF had come to Truss PP 19, about 1.5 meters away from Lift 3-E.
·Gil called around 12 Noon and I informed him the location of Lift 4-E.
·ABF installed all longitudinal jacks and lateral jacks to adjust the position of Lift 4-E.
·By end of the day and with lot of difficulties, off and on work, they brought Lift E-4 to PP 18, about 20-25
mm from Lift 3-E.
·ABF installed the seismic stops by end of the day.
·ABF had to drill holes for shear plate installation. There was request to change the number of bolts etc.
·All holes for shear plate could not be drilled till 9:30 PM and it was call as quits by ABF’s John Callaghan.
·Philip attended from 5:30 PM. He called me 7:30 PM to say that they have not completed and will take
another hour.
·I called about 8:30 PM, they were not done.
·I started to leave for jobsite around 9 PM. When I checked with Philip at 9:15 PM or so, he said, they are
calling it quits. I turned back.

·Lift 3-E Operations
·ABF started to adjust Lift 3-E longitudinally, transversely and vertically.
·They installed the backup bar at the joint of 2-E and 3-E.
·Seismic Stops installed Friday.
·Lift 3-E was 20-25 mm from Lift 2-E.

·Lift 2-E operations.
oThe Lift 2-E is in place within 20-25 mm of Lift 1-E.
oABF did not perform any welding.
oLift 2-E was supported on pedestal shims.
oABF was working inside Lifts 1 and 2 installing bolts and pins in the splice plates.

·Lift 1-E operations
oLift 1-E was supported on the pedestal shims.
oABF is working on welding operation between 1-E and 2-E.

·Shear Leg Crane and Lifting Frame additional Operations
·The Shear Leg Crane and other crane were working on Lifting Frame for Lift 1-W.

·Hanging of Working Platform
oABF is working platform under the OBGs at the junction of Lifts 1-E and 2-E.
oABF has about 1/2 dozen welding machines and 1/2 dozen warmers for welding stored in the vault on top
of OBG.

Other Activities:
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·We had a group of visitors from Sacramento.
·Brian Boal and Mark Wood wanted me to show them activities for OBG.
·We had a group of 5 visitors. Myself and Mark Wood accompanied them 1st to Skyway Project and then
took them to W2 site.
·We did not take them on top of W2 and showed to them from the ground only.
·About 2:30 PM or so, ABF’s Michael Flower was kind of insulting to Mark Wood and the visitors and
wanted them to get out of there.
·There was no sign there for CT to not to come there. It is a regular site visited by safety, environmental
etc.
·Informed to Graddy.

Lalit and Philip worked late.
Gil and Masoud were in Winter Training.

Lalit charged 3 hours OT
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